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PROGRESS 361 FUEL REFILLING DEVICE [3YT'] AND OXIDIZER REFILLING DEVICE [3YO] LEAK
CHECKS. VYC-21 CONNECTION TEST (ELECTRICAL)

GMT
09:00-09:10
09:10-09:20
09:10-09:20
09:10-09:20
09:20-09:35
09:20-09:30
09:20-09:35
09:35-10:05
09:35-09:50
09:35-09:45
09:45-10:00
09:50-10:05
10:00-10:10

10:05-10:55

10:10-10:55
10:55-11:10
11:10-12:10
11:10-11:30
11:10-11:30
11:30-13:00
11:30-12:00
12:10-14:10
12:10-13:10
13:00-14:00

13:10-14:10
14:00-16:35

14:10-16:10

14:10-14:50
14:50-15:05
15:10-15:40

15:40-16:40
16:10-16:25
16:25-16:40
16:40-17:40
17:40-19:30

CREW

FE-2
CDR
FE-1
CDR
FE-2
FE-1
CDR
FE-2
FE-1
FE-1
FE-2
FE-1

FE-2,
CDR

FE-1
CDR
FE-2
FE-1
FE-2
FE-1
CDR
FE-1
FE-2

FE-1
FE-2

CDR

FE-1

FE-1

FE-1
(assists)

FE-1
CDR
CDR

FE-2

ACTIVITY
Morning Inspection
Post-sleep
Calf volume measurement
MO-8. Configuration Set-up
Body mass measurement
Calf volume measurement
Post-sleep
Post-sleep
Body mass measurement
Calf volume measurement
Body mass measurement
Post-sleep
MO-8. Close-out ops

BREAKFAST

BREAKFAST

Daily Planning Conference (S-band)
Progress 361 Docking Mechanism Removal
Prep for Work

Post-sleep

Physical Exercise (TVIS)

Prep for Work

Progress 361 unloading and IMS updates

Physical Exercise (RED)

Installation of Local Temperature Sensor Switching Unit (JIKT) (TA251M1b) and ROM
Unit in Progress 361

Hardware Prepack for Return on 13A.1

PROFILAKTIKA. Cycle Ergometer Experiment w/assistance. Tagup with specialists (S-
band)

GCF-JAXA. Transfer and set up hardware in TBY [Universal Bioengineering Thermostat] /
r/g 5887

GCF-JAXA. Hardware photo
PROFILAKTIKA. Cycle Ergometer Experiment

Installing YC-21 container in Progress 361

ANTIGEN. Transfer and set up BIOECOLOGIA containers 13, 14, 15, 17 in DC1
ANTIGEN. Photography of Bioecologia Kits #4, 5 at exposure locations

LUNCH

Hardware Prepack for Return on 13A.1
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|17:40-18: 10 |CDR |EMU cooling loop filtration to eliminate biomass and particulate matter
18:10-18:50 |CDR  |COX Maintenance
|19:10—19:30 |CDR |EMU Cooling Loop config
19952125 |FE-1 I;;{r%fILAKTIKA. Cycle Ergometer Experiment w/assistance. Tagup with specialists (S-
19:40-19:50 |[FE-2  |APS-1 Configuration
| 19:50-20:15 |FE—2 |Emergency Book Updates
20:05-20:35 CDR PROFILAKTIKA. Cycle Ergometer Experiment
(assists)
20:1521:15 |[FE-2  |LHA Remove and R&R
20:35-20:55 |CDR |IMS update
20:55-21:25 |CDR  |Prep for Work
21:15-21:20 |FE-2  |Transfer TVIS, RED, HRM, and CEVIS data to MEC.
|2 1:20-21:25 |FE-2 |Evening work prep
|21:25—21 40 | |Daily Planning Conference (S-band)
|21:40-22: 10 |CDR |EMU cooling loop filtration to eliminate biomass and particulate matter
‘21:40-22:30 EE_I’ FE- Prep for Work
22:1022:30 |CDR | Prep for Work
22:30-23:00 |. DINNER
|23:00-23:30 | |Daily Food Prep
23:30-00:30 |, Pre-sleep
00:30-09:00 |. 'SLEEP
CDR, FE- |RS ISS Audit in the current day work area
1 .
Task List |RS ISS Module Photo/Video
‘ |CDR |ODF replacement
‘ | FE-1 |PLANTS-1. Payload status check

Note: See OSTP for references to US activities.

End of Radiogram




